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TO: Board of Directors o

FROM: Liz Jamieson, Director of Capital Projects //‘

SUBJECT: Authorization to Rebid — SMS Window Replacements — Project #0162
DATE:  March 15,2022 |

TYPE: Action Needed

At the January 4, 2022 Board of Directors’ meeting, authorization to call for bids for the Stanwood
~ Middle School Window Replacements — Project #0162, was approved. The District received a total
of one (1) bid on February 22, 2022. The advertisement was for a base bid and four (4) alternates.
The base bid alone exceeded our project budgeted amount of $785,000. Additionally, the lead
time of the specified windows changed from 16 to 20 weeks during the bid period, which does not
allow us to adjust for any issues with manufacturing, delivery and installation. The combination of
those two items lead us to recommend that this project be rebid.

The district is requesting to rebid in November 2022, Additional funds for this project will be more
readily available at that time.

Subject to board approval, the work is targeted for the summer of 2023.

Recommendation:

We recommend the board move to authorize the district to rebid the Stanwood Middle School
window replacements project in November 2022.




